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ecology and environment, inc.

Intemational Specialists in the Environment
33 North Dearborn Street

Chicago, lllinois 60602
Tel. 312/578-9243, Fax: 312/578-9345

November 14, 1997

Ms. Peggy Hendrixson (MC-10J)

ARCS 5 Contracting Officer

United States Environmental Protection Agency
Contracts and Procurement Section

77 West Jackson Boulevard

Chicago, Illinois 60604

Re: Request for Extension for Submittal of Project Deliverables, Sauget Area 1 & 2
Technical Assistance Project, ARCS Contract 68-W8-0086, and WA No0.47-5N60.

Dear Ms. Hendrixson:

Ecology and Environment, Inc., (E & E) hereby requests for an extension for the submittal of
the remaining project deliverables for the above-referenced work assignment. The extension
is requested for submittal of the draft and final data summary tables/maps, the draft and final
PRP database, and the draft and final data gaps memoranda. The draft submittals of the data
summary tables/maps and the PRP database were scheduled for November 25, based upon the
90-day submittal time frame specified in the SOW. However, several factors which were not
anticipated have affected the ability to meet the November 25 deliverable date. These factors
include the following: 1) E & E was not able to access IEPA files until September 15 due to
the FOIA process, and information did not arrive in the Chicago office until September 22;

2) E & E reviewed approximately 3000 microfiche at IEPA’s Springfield offices the week of
September 15. Of these 3000, 718 fiche were copied and sent to Chicago at the end of
September. From these 718 microfiche, approximately 2000 paper copies are being made (at
EPA offices) which has proved to be very time-consuming; and 3) Since the initial files
searches were completed through early November, additional unreviewed file information was
still being discovered which needed to be reviewed and copied by E & E.

E & E has reviewed all file information in order to better estimate the level of effort required
to complete the remaining project deliverables. The revised schedule for submittal of project
deliverables is attached. Please note that the changes made to the deliverable schedule from
those originally presented in the project work plan will not affect the SOW-specified project
completion date of February 28, 1998. E & E has discussed the anticipated deliverable
schedule with the EPA WAM, Ms. Leah Evison, and she is aware of the problems noted
above which are prompting this request.

If there are any questions or comments concerning this request, please do not hesitate to
contact myself or Dan Sewall at 312/578-9243.

recycied paper



Sincerely

ECOLOGY AND ENVIRONMENT, INC.
\'\[\;h\\/\)‘
Craig W. Carlson
Project Manager
w/o Enclosures
cc: L. Evison, EPA WAM w/enclosures
P. Vogtman, EPA CO w/o enclosures

C. Carlson, E & E PM
D. Sewall, ARCs PM
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1.1 Project Planning (completed)
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2.0 Acquisition of Existing Data g

3.0 Property OMIOrSHp TaDIES | e | ./
and Maps

4.0 Technical Data Summary

5.0 Data Gaps Memoranda

1110 11A7 1124 1211 12/8 12/15 12/22 12/29 1/5 112 119 1/26 22 29 2116 2/23

MILESTONES: KEY:
1 Property Ownership Tables/Maps (12/5/97) ‘eema |ntermittent Task
2 Final Drah Technical Deta Tables/Maps (1/9/98)  euumm  Fuik-Time Task
3 Final Technical Deta Tables/Maps (2/13/96) AW
4 Draft Technical Memoranda (1/23/98) lestone
5 Final Technical Memoranda (2/13/98) sz EPA Review
6 Drait PRP Detabase, Personnel List (1/9/96)
7 Final PAP Database, Personnel List (2/13/96)
SOURCE: Ecology and Environment, inc., 1997. © 1997 Ecology and Environment, Inc.

Figure 1 REVISED PROJECT SCHEDULE, SAUGET 1 AND 2 SITES TECHNICAL ASSISTANCE



